COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 10:58:39
CONTID: C14775 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14775-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 40 WORK DAYS
S.H. 114 COCHETOPA WEST PERCENT TIME: 67.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 114A-009
SH 114 COCHETOPA WEST
NAME OF ROAD: SH 114
PROJECT COUNTIES: SAGUACHE
CONTRACTOR:
ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 02/13/2004
7040 HWY 160 W. DATE LET 01/08/2004 DATE WORK BEGAN  06/15/2004
DATE AWARDED 01/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2004 DATE ACCEPTED
ALAMOSA co 81101 719-589-6671 DATE NOTICE TO PROCEED 02/13/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,579,217.10 PARTICIPATING $ 938,386.17 $ 703,646.82
AWARD PROJECT AMT: $  1,261,139.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.42% TOTAL EARNINGS 938,386.17 703,646.82
FUNDS AVAILABLE: $ 640,830.93 STOCKPILED MATERIALS 56,598.69 0.00
GROSS EARNINGS 994,984.86 703,646.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,052.91 -5,102.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 988,931.95 698,544.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 988,931.95 698,544.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 698,544.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14775-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00721  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 512.000 512.000
sy 0.000 0.00
47.50000 512.000 24,320.00
0010 403-09500  FURNISH HOT BITUMINOUS PAVEMENT 3,524.000 657.540
TON 1,569.240 75,323.52
48.00000 2,226.780 106,885.44
0015 405-00100  *HEATING AND REMIXING TREATMENT 140,804.000 25,864.000
sY 65,021.000 292,594.50
4.50000 90,885.000 408,982.50
0020 409-01010  COVER COAT MATERIAL (TYPE I) DELETED SEE CO # 02 2,464.000 0.000
TON 0.000 0.00
47.00000 0.000 0.00
0025 411-10275  EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 72,160.000 0.000
(POLYMERIZED)
GAL 0.000 0.00
1.32000 0.000 0.00
0030 411-90010  *ASPHALT REJUVENATING AGENT 7,036.000 595.000
GAL 1,540.000 4,466.00
2.90000 2,135.000 6,191.50
0050 626-00000  *MOBILIZATION 1.000 0.500
LS 0.500 35,000.00
70,000.00000 1.000 70,000.00
0055 627-00001  *PAVEMENT MARKING PAINT 400.000 77.000
GAL 198.000 6,534.00
33.00000 275.000 9,075.00
0060 627-00005  *EPOXY PAVEMENT MARKING 540.000 0.000
GAL 0.000 0.00
61.10000 0.000 0.00
0063 627-00032  *RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 1,974.000 0.000
EACH 0.000 0.00
1.80000 0.000 0.00
0065 630-00000  *FLAGGING 1,440.000 262.500
HOUR 594.000 11,434.50

19.25000 856.500 16,487.63
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PCN: 14775-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 630-00001 *PILOT CAR OPERATION 408.000 81.500
HOUR 148.000 5,209.60
35.20000 229.500 8,078.40
0075 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 3.000
DAY 16.000 1,408.00
88.00000 19.000 1,672.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 11.000
DAY 15.000 6,600.00
440.00000 26.000 11,440.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 7.000
EACH 0.000 0.00
27.50000 7.000 192.50
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 16.500
EACH 2.500 137.50
55.00000 19.000 1,045.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
82.50000 2.000 165.00
0110 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0120 630-80380 *TRAFFIC CONE 300.000 27.000
EACH 19.500 117.00
6.00000 46.500 279.00
0123 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0125 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500
LS 0.000 0.00
2,500.00000 0.500 1,250.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14775-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 409-01015 CC MATL (TY I) 0.000 0.000
sy 0.000 0.00
0.64000 0.000 0.00
0155 MATERIAL ALLOWANCE COVER COAT MATERIAL (TYPEL) 148,552.992
SY 0.000 0.00
0.38100 148,552.992 56,598.69
0160 203-01500 BLADING 8.000 0.000
HOUR 4.000 500.00
125.00000 4.000 500.00
0165 403-34721 HBP (GR SX) (75) (PG 58-28) 3,246.840 0.000
TON 3,246.840  259,747.20
80.00000 3,246.840 259,747.20
0170 411-10255 EMUL ASPH (SS) 1,525.000 0.000
GAL 1,525.000 4,575.00
3.00000 1,525.000 4,575.00
CAT 0200 CURRENT AMT $ 1,571,717.10 $ 703,646.82$ 987,484.86

CAT NO0400 CONSTRUCTION ENGINEERING

0035 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0040 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0045 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 7,500.00 $ 0.00$ 7,500.00

PROJECT TOTAL CURRENT AMT § 1,579,217.10 $ 703,646.82 % 994,984.86



